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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
N-27 - SOUTH PLATTE RIVER Estimate Type: PROG Current Contract Amt Total Earnings $1,060,811.54 $789,663.33 $271,148.21
$37,673,866.44 Stockpiled Materials $609,051.46  $103,531.72  $505,519.74
Contractor Original Contract Amt Gross Earnings $1,669,863.00 $893,195.05 $776,667.95
: Date Lot 09.03.2015 $37.673,866.44 Retainage $.00 $.00 $.00
INTERSTATE HIGHWAY CONSTRUCTION, INC. a ed Z- -03. Escrow Amount $.00 $.00 $.00
7135 S TUCSON WAY _ Datf; Awar ed : 22-3?-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
PO BOX 4356 _ 3% Net Earnings $1,669,863.00 $893,195.05 $776,667.95
Date Notice for Work to ]
Begin:  10.19.2015 % Time Comp
ENGLEWOOD CO 80155-4356 gin: g 0%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.19.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(303)790-9100 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
FEDERAL INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DEUEL I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51444 000 NH-80-2(95) 080 94.25 102.09 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED BR GDRL ELEC SIGN Total for Adjustments $.00 $.00 $.00
Payment  $1,669,863.00 $893,195.05 $776,667.95
Project Manager District Engineer
Armer, Tony 01.27.2016 Parks, Thomas (Drew) 01.27.2016
Construction Engineer Controller
Halstead, Kerri 01.27.2016 Burling, Laurie 01.27.2016
Controller
Burling, Laurie 01.27.2016
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Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prpsl  Proj 1. Contracted 2. Cur'rent Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 9.80 16.000 156.80
0001 0001 0030.10 300,200.00 1.000 300,200.00 REMOVE WALK Sy 16.000 156.80
MOBILIZATION LS 1.000 300,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1111.00 5.10 1,077.000 5,492.70
0002 0002 1009.00 14,100.00 1.000 14,100.00 REMOVE FENCE LF 1,077.000 5,492.70
GENERAL CLEARING AND GRUBBING LS 1.000 14,100.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 1122.01 11.10 38.000 421.80
0003 0003 1010.00 485 130,362.000 632,255.70 REMOVE CONCRETE MEDIAN SURFACING sy 38.000 421.80
EXCAVATION cY 130,362.000 632,255.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1123.00 11.70 45.000 526.50
0004 0004 1011.00 30.00 2,837.000 85,110.00 REMOVE CONCRETE DITCH LINER SY 45.000 526.50
WATER MGAL 2,837.000 85,110.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 4.95 5,715.000 28,289.25
0005 0005 1041.00 0.50 643,385.000 321,692.50 REMOVE GUARDRAIL LF 5,715.000 28,289.25
SALVAGING AND PLACING TOPSOIL 53 643,385.000 321,692.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7151.01 3,065.00 1.000 3,065.00
0006 0006 1101.00 5.64 360,571.000  2,033,620.44 REMOVE, SALVAGE AND RESET INTERSTATE EACH 1.000 3,065.00
REMOVE PAVEMENT sy 360,571.000  2,033,620.44 CLOSURE GATE BASE 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 7151.60 3,065.00 1.000 3,065.00
0007 0007 1101.25 2.80 2,633.000 7,372.40 REMOVE AND RESET STEEL GATE EACH 1.000 3,065.00
SAWING PAVEMENT LF 2,633.000 7,372.40 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L006.00 270.00 108.000 29,160.00
0008 0008 1102.00 6.05 3,261.000 19,729.05 COVER CROP SEEDING ACRE 108.000 29,160.00
REMOVE ASPHALT SURFACE SY 3,261.000 19,729.05 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.65 102,551.000 169,209.15
EROSION CONTROL, CLASS 1D sy 102,551.000 169,209.15
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016
Page: 3o0of23

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016
Page: 3of 23

Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.15 2.45 15,074.000 36,931.30 0025 0025 1020.06 39.65 621.000 24,622.65
EROSION CONTROL, CLASS 1F SY 15,074.000 36,931.30 FLEXIBLE POST DELINEATOR EACH 621.000 24,622.65
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L019.20 5.35 3,040.000 16,264.00 0026 0026 3008.05 52.15 190.000 9,908.50
EROSION CONTROL, CLASS 2A SY 3,040.000 16,264.00 TIE BARS EACH 190.000 9,908.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.11 3.35 11,453.000 38,367.55 0027 0027 3014.11 50.35 24.000 1,208.40
FABRIC SILT FENCE-LOW POROSITY LF 11,453.000 38,367.55 COMBINATION CONCRETE CLASS 47B-3500 LF 24.000 1,208.40
0.000 000 CURBANDGUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 L022.12 3.90 1,504.000 5,865.60 0028 0028 3016.03 50.35 16.000 805.60
FABRIC SILT FENCE-HIGH POROSITY LF 1,504.000 5,865.60 CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 16.000 805.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 L022.81 4.05 24,320.000 98,496.00 0029 0029 3016.39 50.35 8.000 402.80
SILT CHECK, TYPE 1-HIGH LF 24,320.000 98,496.00 DETECTABLE WARNING PANEL SF 8.000 402.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 L022.83 6.50 4,450.000 28,925.00 0030 0030 3031.08 40.25 359.000 14,449.75
SILT CHECK, TYPE 2-HIGH LF 4,450.000 28,925.00 8" CONCRETE BASE COURSE SY 359.000 14,449.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 3,878,315.74 0031 0031 8039.11 625.00 36.930 23,081.25
Current 387831574 CONCRETE PAVEMENT REPAIR, TYPE A, FULL  CY 36.930 23,081.25
In place 0.00 DEPTH 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0032 0032 3039.12 495.00 102.270 50,623.65
0024 0024 0030.30 640,879.00 1.000 640,879.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 102.270 50,623.65
MOBILIZATION Ls 1.000 640,879.00 DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0033 0033 3039.13 440.00 40.300 17,732.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 40.300 17,732.00
DEPTH 0.000 0.00
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 3075.52 115.00 947.000 108,905.00 0043 0043 7500.61 255.00 2.000 510.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 947.000 108,905.00 ARROW, WET REFLECTIVE POLYUREA EACH 2.000 510.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 3075.72 40.00  110,360.000 4,414,400.00 0044 0044 7515.13 1.05 20,700.000 21,735.00
12" CONCRETE PAVEMENT, CLASS 47B-3500 SY 110,360.000 4,414,400.00 5" BLACK WET REFLECTIVE POLYUREA LF 20,700.000 21,735.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 3075.76 44.50 278,075.000 12,374,337.50 0045 0045 7515.36 1.10 116,000.000 127,600.00
12" DOWELED CONCRETE PAVEMENT, CLASS SY 278,075.000 12,374,337.50 5" WHITE WET REFLECTIVE POLYUREA LF 116,000.000 127,600.00
47B-3500 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 3089.25 105.00 2,507.000 263,235.00 0046 0046 7515.38 2.00 8,600.000 17,200.00
TEMPORARY SURFACING SY 2,507.000 263,235.00 12" WHITE WET REFLECTIVE POLYUREA LF 8,600.000 17,200.00
o 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 3221.13 505.00 7.700 3,888.50 0047 0047 7516.35 1.10 92,500.000 101,750.00
CONCRETE PAVEMENT, CLASS PR-3500 CcY 7.700 3,888.50 5" YELLOW WET REFLECTIVE POLYUREA LF 92,500.000 101,750.00
PAVEMENT MARKING, GROOVED
JOINT REPAIR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 3300.50 15,100.00 1.000 15,100.00 0048 0071 8022.14 1.70 4,000.000 6,800.00
PORTLAND CEMENT CONCRETE LS 1.000 15,100.00 HYDRATED LIME FOR ASPHALT MIXTURES TON 4,000.000 6,800.00
SMOOTHNESS TESTING 0.000 0.00 FOR STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 4020.25 410.00 39.000 15,990.00 0049 0048 8022.20 1.85 9,240.000 17,094.00
CONCRETE DITCH LINING SY 39.000 15,990.00 HYDRATED LIME/WARM MIX ASPHALT EACH 9,240.000 17,094.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 4900.24 260.00 12.000 3,120.00 0050 0049 8028.01 165.00 5.220 861.30
AREA INLET SEDIMENT FILTER EACH 12.000 3,120.00 FOUNDATION COURSE REPLACEMENT CY 5.220 861.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 6133.08 8.00 142,478.000 1,139,824.00 0051 0050 8029.25 2.76 388,435.000 1,072,080.60
COLD LIQUID - APPLIED MEMBRANE SF 142,478.000 1,139,824.00 FOUNDATION COURSE Sy 388,435.000 1,072,080.60
WATERPROOFING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016

Page: 5 o0f 23

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016
Page: 5 of 23

Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0051 8060.05 115.00 1,394.000 160,310.00 0061 0058 9053.00 3.75 8,960.000 33,600.00
GRANULAR SUBDRAIN EACH 1,394.000 160,310.00 TACK COAT GAL 8,960.000 33,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0052 8101.50 1.30 116,528.000 151,486.40 0062 0059 9111.00 38.95 1,769.000 68,902.55
STABILIZED SUBGRADE Sy 116,528.000 151,486.40 WATER MGAL 1,769.000 68,902.55
TYPE FLY ASH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0053 8111.01 330.00 9.790 3,230.70 0063 0060 9170.00 170.00 1,674.202 284,614.34
SHOULDER SUBGRADE PREPARATION STA 9.790 3,230.70 EARTH SHOULDER CONSTRUCTION STA 1,674.202 284,614.34
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0072 9002.10 32.10 4,000.000 128,400.00 0064 0061 9173.20 1.05 274,636.000 288,367.80
ASPHALTIC CONCRETE FOR STATE TON 4,000.000 128,400.00 SUBGRADE PREPARATION SY 274,636.000 288,367.80
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0054 9005.75 105.00 960.000 100,800.00 0065 0062 9179.23 400.00 84.880 33,952.00
ASPHALTIC CONCRETE, TYPE SPR TON 960.000 100,800.00 COLD MILLING, CLASS 3 STA 84.880 33,952.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0055 9005.90 86.40 8,280.000 715,392.00 0066 0063 9179.24 650.00 89.221 57,993.65
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 8,280.000 715,392.00 COLD MILLING, CLASS 4 STA 89.221 57,993.65
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0056 9009.86 100.00 1,423.000 142,300.00 0067 0064 9179.80 9,295.00 2.000 18,590.00
SURFACING 6" SY 1,423.000 142,300.00 MILLING CONCRETE FOR INLAYS EACH 2.000 18,590.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0073 9020.95 545.00 136.000 74,120.00 0068 0065 9185.50 15.55 480.000 7,464.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 136.000 74,120.00 MILLING CONCRETE CURB LF 480.000 7,464.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0057 9021.13 730.00 314.160 229,336.80 0069 0066 9185.77 27.20 1,588.900 43,218.08
PERFORMANCE GRADED BINDER (64-34) TON 314.160 229,336.80 RUMBLE STRIPS, CONCRETE STA 1,588.900 43,218.08
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0067 9188.50 110.00 4,381.000 481,910.00 0077 0077 1119.50 625.00 4.000 2,500.00
SURFACING UNDER GUARDRAIL SY 4,381.000 481,910.00 REMOVE JUNCTION BOX EACH 4.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0068 9190.50 32.00 4,410.000 141,120.00 0078 0078 4004.50 2.40 26,400.000 63,360.00
FLY ASH TON 4,410.000 141,120.00 CAST IRON GRATE AND FRAME LB 26,400.000 63,360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0074 9300.37 1.00 6,800.000 6,800.00 0079 0079 4035.00 265.00 66.000 17,490.00
RAP INCENTIVE PAYMENT FOR STATE EACH 6,800.000 6,800.00 REMOVE FLARED-END SECTION EACH 66.000 17,490.00
MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0073 0069 9300.38 1.00 15,708.000 15,708.00 0080 0080 4040.00 960.00 2.000 1,920.00
RAP INCENTIVE PAYMENT EACH 15,708.000 15,708.00 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 1,920.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0074 0070 9300.52 6,100.00 1.000 6,100.00 0081 0081 4044.00 4,125.00 1.000 4,125.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,100.00 PREPARATION OF STRUCTURE EACH 1.000 4,125.00
1/ID
0.000 0.00 AT STA. 2244401 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 23,681,860.82 0082 0082 4044.01 8,190.00 1.000 8,190.00
Current 23,681,860.82 PREPARATION OF STRUCTURE EACH 1.000 8,190.00
In place 0.00 AT STA. 2313+67 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0083 0083 4050.01 11.25 4,433.000 49,871.25
0075 0075 0030.40 64,300.00 1.000 64,300.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 4,433.000 49,871.25
MOBILIZATION LS 1.000 64,300.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0084 0084 4051.01 82.65 55.000 4,545.75
0076 0076 1119.01 350.00 1.000 350.00 EXCAVATION FOR BOX CULVERTS CY 55.000 4,545.75
REMOVE GRATE INLET EACH 1.000 350.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0085 0085 4101.06 995.00 140.640 139,936.80
CLASS 47B-3000 CONCRETE FOR BOX (63 140.640 139,936.80
CULVERT 0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 4105.59 2,560.00 52.300 133,888.00 0095 0095 4460.30 1,195.00 5.000 5,975.00
CLASS 47B-3000 CONCRETE FOR INLET AND CcY 52.300 133,888.00 30" CONCRETE FLARED-END SECTION EACH 5.000 5,975.00
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 4107.07 1,370.00 10.270 14,069.90 0096 0096 4460.36 1,495.00 2.000 2,990.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 10.270 14,069.90 36" CONCRETE FLARED-END SECTION EACH 2.000 2,990.00
COLLARS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0088 4151.00 2.05 15,733.000 32,252.65 0097 0097 4460.48 2,480.00 2.000 4,960.00
REINFORCING STEEL FOR BOX CULVERT LB 15,733.000 32,252.65 48" CONCRETE FLARED-END SECTION EACH 2.000 4,960.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 4155.50 1.15 3,866.000 4,445.90 0098 0098 8010.03 110.00 34.230 3,765.30
REINFORCING STEEL FOR INLET AND LB 3,866.000 4,445.90 CRUSHED ROCK FOR BASE COURSE CY 34.230 3,765.30
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0090 0090 4157.00 1.15 767.000 882.05 0099 0099 P120.18 63.30 420.000 26,586.00
REINFORCING STEEL FOR COLLARS LB 767.000 882.05 18" CULVERT PIPE, TYPE 2 LF 420.000 26,586.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0091 4310.18 325.00 24.000 7,800.00 0100 0100 P120.30 220.00 39.000 8,580.00
18" FLARED-END SECTION EACH 24.000 7,800.00 30" CULVERT PIPE, TYPE 2 LF 39.000 8,580.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 4360.18 325.00 7.000 2,275.00 0101 0101 P120.36 305.00 22.000 6,710.00
18" METAL FLARED-END SECTION EACH 7.000 2,275.00 36" CULVERT PIPE, TYPE 2 LF 22.000 6,710.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 4460.18 930.00 2.000 1,860.00 0102 0102 P120.48 375.00 27.000 10,125.00
18" CONCRETE FLARED-END SECTION EACH 2.000 1,860.00 48" CULVERT PIPE, TYPE 2 LF 27.000 10,125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 4460.24 1,055.00 1.000 1,055.00 0103 0103 P300.18 34.30 91.000 3,121.30
24" CONCRETE FLARED-END SECTION EACH 1.000 1,055.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 91.000 3,121.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0104 0104 P400.18 46.00 2,616.000 120,336.00 0111 0111 8010.03 110.00 33.010 3,631.10
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 2,616.000 120,336.00 CRUSHED ROCK FOR BASE COURSE CcY 33.010 3,631.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0105 P402.18 36.65 416.000 15,246.40 GROUP 4A CULVERT AT STATION 5022+97 QUAC Contracted 179,620.30
18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 416.000 15,246.40 Current 179.620.30
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
GROUP 4 CULVERTS Contracted 763,512.30 GROUP 5 SEEDING
Current 763,512.30 0112 0112 0030.50 8,145.00 1.000 8,145.00
In p|ace 0.00 MOBILIZATION LS 1.000 8,145.00
This Estimate 0.00 0.000 0.00
GROUP 4A CULVERT AT STATION 5022+97 QUALC 0.000 0.00
0106 0106 0030.40 22,900.00 1.000 22,900.00 0113 0113 L001.01 780.00 25.000 19,500.00
MOBILIZATION LS 1.000 22,900.00 SEEDING, TYPE A ACRE 25.000 19,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0107 4044.03 4,370.00 1.000 4,370.00 0114 0114 L001.02 780.00 83.000 64,740.00
PREPARATION OF STRUCTURE EACH 1.000 4,370.00 SEEDING, TYPEB ACRE 83.000 64,740.00
AT STATION 5022+97 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0108 0108 4051.01 49.50 51.000 2,524.50 0115 0115 L032.75 285.00 243.000 69,255.00
EXCAVATION FOR BOX CULVERTS CY 51.000 2,524.50 MULCH TON 243.000 69,255.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0109 4101.06 910.00 124.370 113,176.70 GROUP 5 SEEDING Contracted 161,640.00
CLASS 47B-3000 CONCRETE FOR BOX (3 124.370 113,176.70 Current 161.640.00
CULVERT ' '
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0110 0110 4151.00 2.00 16,509.000 33,018.00 GROUP 6 BRIDGE AT STATION 2078+74.26 LT. 97
REINFORCING STEEL FOR BOX CULVERT LB 16,509.000 33,018.00 0116 0116 0030.60 60,900.00 1.000 60,900.00
0.000 0.00 MOBILIZATION LS 1.000 60,900.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0117 0117 3050.15 315.00 214.400 67,536.00 0126 0126 6030.00 25,400.00 1.000 25,400.00
CONCRETE FOR PAVEMENT APPROACHES CcY 214.400 67,536.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 25,400.00
CLASS 47BD-4000
0.000 0.00 2078+74.26 LT 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 3051.10 1.15 41,200.000 47,380.00 0127 0127 6100.00 915.00 4.000 3,660.00
EPOXY COATED REINFORCING STEEL FOR LB 41,200.000 47,380.00 FLOOR DRAINS EACH 4.000 3,660.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0119 6000.10 12,200.00 1.000 12,200.00 0128 0128 6107.00 91.50 492.000 45,018.00
ABUTMENT NO.1 EXCAVATION LS 1.000 12,200.00 CONCRETE SLOPE PROTECTION Sy 492.000 45,018.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0120 0120 6000.11 12,200.00 1.000 12,200.00 0129 0129 6131.50 1.30 33,545.000 43,608.50
ABUTMENT NO.2 EXCAVATION LS 1.000 12,200.00 EPOXY COATED REINFORCING STEEL LB 33,545.000 43,608.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0121 0121 6000.20 21,300.00 1.000 21,300.00 0130 0130 6139.50 88.45 65.000 5,749.25
PIER NO.1 EXCAVATION LS 1.000 21,300.00 SUBSURFACE DRAINAGE MATTING Sy 65.000 5,749.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0122 6000.21 21,300.00 1.000 21,300.00 0131 0131 6210.14 70.15 1,030.000 72,254.50
PIER NO.2 EXCAVATION LS 1.000 21,300.00 HP 12 INCH X 53 LB STEEL PILING LF 1,030.000 72,254.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0123 6007.12 355.00 83.000 29,465.00 0132 0132 8091.00 44.75 235.000 10,516.25
CONCRETE BRIDGE DECK REPAIR SY 83.000 29,465.00 GRANULAR BACKFILL CcY 235.000 10,516.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 6010.22 965.00 74.400 71,796.00 GROUP 6 BRIDGE AT STATION 2078+74.26 LT. 97 Contracted 644,083.50
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 74.400 71,796.00 Current 644.083.50
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0125 0125 6010.26 1,340.00 70.000 93,800.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 70.000 93,800.00
0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6A BRIDGE AT STATION 2078+87.60 RT. 0141 0141 6010.22 965.00 76.200 73,533.00
0133 0133 0030.60 60,900.00 1.000 60,900.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 76.200 73,533.00
MOBILIZATION LS 1.000 60,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0142 0142 6010.26 1,340.00 70.000 93,800.00
0134 0134 3050.15 315.00 214.400 67,536.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 70.000 93,800.00
CONCRETE FOR PAVEMENT APPROACHES cy 214.400 67,536.00 0.000 0.00
CLASS 478D-4000 0.000 0.00 0.000 0.00
0.000 0.00 0143 0143 6030.00 25,400.00 1.000 25,400.00
0135 0135 3051.10 1.15  41,200.000 47,380.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 25,400.00
EPOXY COATED REINFORCING STEEL FOR LB 41,200.000 47,380.00  , 0. 00 60 RT. 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 000 0144 0144 6100.00 915.00 4.000 3,660.00
0136 0136 6000.10 12,200.00 1.000 12,200.00 FLOOR DRAINS EACH 4.000 3,660.00
ABUTMENT NO.1 EXCAVATION LS 1.000 12,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0145 0145 6107.00 91.50 569.000 52,063.50
0137 0137 6000.11 12,200.00 1.000 12,200.00 CONCRETE SLOPE PROTECTION SY 569.000 52,063.50
ABUTMENT NO.2 EXCAVATION LS 1.000 12,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0146 0146 6131.50 1.30  33,895.000 44,063.50
0138 0138 6000.20 21,300.00 1.000 21,300.00 EPOXY COATED REINFORCING STEEL LB 33,895.000 44,063.50
PIER NO.1 EXCAVATION LS 1.000 21,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0147 0147 6139.50 88.45 65.000 5,749.25
0139 0139 6000.21 21,300.00 1.000 21,300.00 SUBSURFACE DRAINAGE MATTING SY 65.000 5,749.25
PIER NO.2 EXCAVATION LS 1.000 21,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0148 0148 6210.14 70.15 1,030.000 72,254.50
0140 0140 6007.12 355.00 83.000 29,465.00 HP 12 INCH X 53 LB STEEL PILING LF 1,030.000 72,254.50
CONCRETE BRIDGE DECK REPAIR sy 83.000 29,465.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0149 0149 8091.00 44.75 235.000 10,516.25 0156 0156 6000.20 42,700.00 1.000 42,700.00
GRANULAR BACKFILL cY 235.000 10,516.25 PIER NO.1 EXCAVATION LS 1.000 42,700.00
0.000 0.00 1.000 42,700.00
0.000 0.00 1.000 42,700.00
GROUP 6A BRIDGE AT STATION 2078+87.60 RT. Contracted 653,321.00 0157 0157 6000.21 42,700.00 1.000 42,700.00
Current 653,321.00 PIERNO.2 EXCAVATION LS 1.000 42,700.00
In place 0.00 1.000 42,700.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 2302+07.97 LT. 4 0158 0158 6000.22 48,800.00 1.000 48,800.00
0150 0150 0030.60 228,000.00 1.000 228,000.00 PIER NO.3 EXCAVATION LS 1.000 48,800.00
MOBILIZATION LS 1.000 228,000.00 1.000 48,800.00
0.500 114,000.00 0.000 0.00
0.000 0.00 0159 0159 6000.23 42,700.00 1.000 42,700.00
0151 0151 1043.50 2.25 25.000 56.25 PIER NO.4 EXCAVATION LS 1.000 42,700.00
RIPRAP FILTER FABRIC 5\% 25.000 56.25 1.000 42,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0160 0160 6000.24 42,700.00 1.000 42,700.00
0152 0152 3050.15 315.00 281.000 88,515.00 PIER NO.5 EXCAVATION LS 1.000 42,700.00
CONCRETE FOR PAVEMENT APPROACHES cY 281.000 88,515.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0161 0161 6004.48 280.00 36.500 10,220.00
0153 0153 3051.10 1.15 53,450.000 61,467.50 BRIDGE JOINT NOSING CF 36.500 10,220.00
EPOXY COATED REINFORCING STEEL FOR LB 53,450.000 61,467.50 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0162 0162 6005.36 140.00 146.200 20,468.00
0154 0154 6000.10 25,400.00 1.000 25,400.00 PRECOMPRESSED POLYURETHANE FOAM LF 146.200 20,468.00
ABUTMENT NO.1 EXCAVATION Ls 1.000 25,400.00 JOINT, TYPEA 0.000 0.00
1.000 25,400.00 0.000 0.00
1.000 25,400.00 0163 0163 6005.65 985.00 12.000 11,820.00
0155 0155 6000.11 25,400.00 1.000 25,400.00 EXPANSION BEARING, PTFE TYPE EACH 12.000 11,820.00
ABUTMENT NO.2 EXCAVATION LS 1.000 25,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0164 0164 6005.83 840.00 2.000 1,680.00
FIXED BEARING EACH 2.000 1,680.00
0.000 0.00

0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0165 0165 6007.12 355.00 222.000 78,810.00 0174 0174 6139.50 94.55 30.000 2,836.50
CONCRETE BRIDGE DECK REPAIR SY 222.000 78,810.00 SUBSURFACE DRAINAGE MATTING Sy 30.000 2,836.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0166 0166 6010.22 710.00 340.500 241,755.00 0175 0175 6208.00 1,525.00 44.000 67,100.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 340.500 241,755.00 HELICAL PILE EACH 44.000 67,100.00
72.154 51,229.34 0.000 0.00
13.387 9,504.77 0.000 0.00
0167 0167 6010.26 935.00 365.800 342,023.00 0176 0176 6210.14 72.20 2,550.000 184,110.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 365.800 342,023.00 HP 12 INCH X 53 LB STEEL PILING LF 2,550.000 184,110.00
0.000 0.00 780.000 56,316.00
0.000 0.00 0.000 0.00
0168 0168 6030.00 209,000.00 1.000 209,000.00 0177 0177 6404.17 100.00 452.000 45,200.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 209,000.00 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 452.000 45,200.00
230240797 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0169 0169 6071.11 305,000.00 1.000 305,000.00 0178 0178 6415.00 28,500.00 2.000 57,000.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 305,000.00 DRAINAGE SYSTEM AT STATION EACH 2.000 57,000.00
2302+07.97 LT. 0.000 0.00 2302+07.97 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0170 0170 6100.00 915.00 4.000 3,660.00 0179 0179 6430.50 1,590.00 35.000 55,650.00
FLOOR DRAINS EACH 4.000 3,660.00 PAINTING BEARINGS EACH 35.000 55,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0171 0171 6104.00 220.00 10.000 2,200.00 0180 0180 6617.25 205.00 45.000 9,225.00
BROKEN CONCRETE RIPRAP TON 10.000 2,200.00 CONCRETE REPAIR SF 45.000 9,225.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0172 0172 6107.00 91.50 2,367.000 216,580.50 0181 0181 6801.28 76.25 120.000 9,150.00
CONCRETE SLOPE PROTECTION SY 2,367.000 216,580.50 CRACK EPOXY INJECTION LF 120.000 9,150.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0173 0173 6131.50 1.30 179,345.000 233,148.50
EPOXY COATED REINFORCING STEEL LB 179,345.000 233,148.50
20,282.000 26,366.60
3,899.000 5,068.70
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0182 0182 8091.00 44.75 200.000 8,950.00 0189 0189 6000.20 42,700.00 1.000 42,700.00
GRANULAR BACKFILL cY 200.000 8,950.00 PIER NO.1 EXCAVATION LS 1.000 42,700.00
0.000 0.00 1.000 42,700.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 2302+07.97 LT. 4 Contracted 2,764,025.25 0190 0190 6000.21 42,700.00 1.000 42,700.00
Current 2764,025.25 PIER NO.2 EXCAVATION LS 1.000 42,700.00
In place 450,211.94 1.000 42,700.00
This Estimate 82,673.47 0.000 0.00
GROUP 6C BRIDGE AT STATION 2301+32.29 RT. 4 0191 o191 6000.22 48,800.00 1.000 48,800.00
0183 0183 0030.60 228,000.00 1.000 228,000.00 PIER NO.3 EXCAVATION LS 1.000 48,800.00
MOBILIZATION LS 1.000 228,000.00 1.000 48,800.00
0.500 114,000.00 0.000 0.00
0.000 0.00 0192 0192 6000.23 42,700.00 1.000 42,700.00
0184 0184 1043.50 2.25 25.000 56.25 PIER NO.4 EXCAVATION LS 1.000 42,700.00
RIPRAP FILTER FABRIC 5\% 25.000 56.25 1.000 42,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0193 0193 6000.24 42,700.00 1.000 42,700.00
0185 0185 3050.15 315.00 281.000 88,515.00 PIER NO.5 EXCAVATION LS 1.000 42,700.00
CONCRETE FOR PAVEMENT APPROACHES cY 281.000 88,515.00 1.000 42,700.00
CLASS 47BD-4000 0.000 0.00 1.000 42,700.00
0.000 0.00 0194 0194 6004.48 280.00 36.500 10,220.00
0186 0186 3051.10 1.15 53,450.000 61,467.50 BRIDGE JOINT NOSING CF 36.500 10,220.00
EPOXY COATED REINFORCING STEEL FOR LB 53,450.000 61,467.50 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0195 0195 6005.36 140.00 146.200 20,468.00
0187 0187 6000.10 25,400.00 1.000 25,400.00 PRECOMPRESSED POLYURETHANE FOAM LF 146.200 20,468.00
ABUTMENT NO.1 EXCAVATION Ls 1.000 25,400.00 JOINT, TYPEA 0.000 0.00
1.000 25,400.00 0.000 0.00
1.000 25,400.00 0196 0196 6005.65 985.00 12.000 11,820.00
0188 0188 6000.11 25,400.00 1.000 25,400.00 EXPANSION BEARING, PTFE TYPE EACH 12.000 11,820.00
ABUTMENT NO.2 EXCAVATION LS 1.000 25,400.00 0.000 0.00
1.000 25,400.00 0.000 0.00
1.000 25,400.00 o197 0197 6005.83 840.00 2.000 1,680.00
FIXED BEARING EACH 2.000 1,680.00
0.000 0.00

0.000 0.00
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Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0198 0198 6007.12 355.00 218.000 77,390.00 0207 0207 6139.50 94.55 30.000 2,836.50
CONCRETE BRIDGE DECK REPAIR SY 218.000 77,390.00 SUBSURFACE DRAINAGE MATTING SY 30.000 2,836.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0199 0199 6010.22 710.00 340.500 241,755.00 0208 0208 6208.00 1,525.00 44.000 67,100.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 340.500 241,755.00 HELICAL PILE EACH 44.000 67,100.00
100.368 71,261.28 0.000 0.00
33.934 24,093.14 0.000 0.00
0200 0200 6010.26 935.00 359.400 336,039.00 0209 0209 6210.14 72.20 2,550.000 184,110.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (3% 359.400 336,039.00 HP 12 INCH X 53 LB STEEL PILING LF 2,550.000 184,110.00
0.000 0.00 1,566.000 113,065.20
0.000 0.00 780.000 56,316.00
0201 0201 6030.00 209,000.00 1.000 209,000.00 0210 0210 6404.17 100.00 452.000 45,200.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 209,000.00 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 452.000 45,200.00
230143229 RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0202 0202 6071.11 299,000.00 1.000 299,000.00 0211 0211 6415.00 28,500.00 2.000 57,000.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 299,000.00 DRAINAGE SYSTEM AT STATION EACH 2.000 57,000.00
2301+32.29 RT. 0.000 0.00 2301+32.29 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0203 0203 6100.00 915.00 4.000 3,660.00 0212 0212 6430.50 1,590.00 35.000 55,650.00
FLOOR DRAINS EACH 4.000 3,660.00 PAINTING BEARINGS EACH 35.000 55,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0204 0204 6104.00 220.00 10.000 2,200.00 0213 0213 6617.25 205.00 45.000 9,225.00
BROKEN CONCRETE RIPRAP TON 10.000 2,200.00 CONCRETE REPAIR SF 45.000 9,225.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0205 0205 6107.00 91.50 2,367.000 216,580.50 0214 0214 6801.28 76.25 120.000 9,150.00
CONCRETE SLOPE PROTECTION SY 2,367.000 216,580.50 CRACK EPOXY INJECTION LF 120.000 9,150.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0206 0206 6131.50 1.30 177,390.000 230,607.00
EPOXY COATED REINFORCING STEEL LB 177,390.000 230,607.00
27,846.000 36,199.80
9,759.000 12,686.70
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0215 0215 8091.00 44.75 200.000 8,950.00 0222 0222 6617.25 205.00 8.000 1,640.00
GRANULAR BACKFILL CY 200.000 8,950.00 CONCRETE REPAIR SF 8.000 1,640.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 2301+32.29 RT. 4 Contracted 2,748,079.75 ~ 0223 0223 6801.28 115.00 12.000 1,380.00
Current 2.748,079.75 CRACK EPOXY INJECTION LF 12.000 1,380.00
In place 604,926.28 0.000 0.00
This Estimate 186,595.84 0.000 0.00
GROUP 6D BRIDGE AT STATION 2344+00.00 LT. 2 GROUP 6D BRIDGE AT STATION 2344+00.00 LT. ¢ Contracted 94,708.75
0216 0216 0030.60 16,800.00 1.000 16,800.00 Current 94,708.75
MOBILIZATION LS 1.000 16,800.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6E BRIDGE AT STATION 2344+00.00 RT. 2
0217 0217 3089.80 205.00 28.600 5,863.00 0224 0224 0030.60 12,000.00 1.000 12,000.00
FLOWABLE FILL CONCRETE CY 28.600 5,863.00 MOBILIZATION LS 1.000 12,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0218 0218 6004.48 280.00 24.200 6,776.00 0225 0225 3089.80 205.00 28.600 5,863.00
BRIDGE JOINT NOSING CF 24.200 6,776.00 FLOWABLE FILL CONCRETE CY 28.600 5,863.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0219 0219 6005.36 140.00 105.700 14,798.00 0226 0226 6004.48 280.00 24.200 6,776.00
PRECOMPRESSED POLYURETHANE FOAM LF 105.700 14,798.00 BRIDGE JOINT NOSING CF 24.200 6,776.00
JOINT, TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0220 0220 6131.23 2.25 14,023.000 31,551.75 0227 0227 6005.36 140.00 105.700 14,798.00
PENETRATING CONCRETE SEALER SF 14,023.000 31,551.75 PRECOMPRESSED POLYURETHANE FOAM LF 105.700 14,798.00
0.000 000 JOINT, TYPEA 0.000 0.00
0.000 0.00 0.000 0.00
0221 0221 6430.50 1,590.00 10.000 15,900.00 0228 0228 6131.23 2.25 14,023.000 31,551.75
PAINTING BEARINGS EACH 10.000 15,900.00 PENETRATING CONCRETE SEALER SF 14,023.000 31,551.75
0.000 0.00 0.000 0.00

0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016
Page: 16 of 23

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016
Page: 16 of 23

Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0229 0229 6430.50 1,590.00 10.000 15,900.00 0236 0236 7022.00 1,125.00 1.000 1,125.00
PAINTING BEARINGS EACH 10.000 15,900.00 END ANCHORAGE ASSEMBLY EACH 1.000 1,125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0230 0230 6617.25 205.00 29.000 5,945.00 0237 0237 7022.50 6,695.00 2.000 13,390.00
CONCRETE REPAIR SF 29.000 5,945.00 BULLNOSE-12.5' EACH 2.000 13,390.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0231 0231 6801.28 115.00 12.000 1,380.00 0238 0238 7024.25 2,915.00 20.000 58,300.00
CRACK EPOXY INJECTION LF 12.000 1,380.00 GUARDRAIL END TREATMENT, TYPE | EACH 20.000 58,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6E BRIDGE AT STATION 2344+00.00 RT. 2 Contracted 94,213.75 GROUP 7 GUARDRAIL Contracted 232,601.88
Current 94,213.75 Current 232,601.88
In place 0.00 In place 0.00
This Estimate 0.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 7B FENCE
0232 0232 0030.70 20,400.00 1.000 20,400.00 0239 0239 0030.71 7,805.00 1.000 7,805.00
MOBILIZATION LS 1.000 20,400.00 MOBILIZATION LS 1.000 7,805.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0233 0233 7011.20 26.35 3,362.500 88,601.88 0240 0240 7100.00 6.10 1,005.000 6,130.50
W-BEAM GUARDRAIL LF 3,362.500 88,601.88 RIGHT-OF-WAY FENCE LF 1,005.000 6,130.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0234 0234 7011.30 45.25 200.000 9,050.00 0241 0241 7103.00 180.00 24.000 4,320.00
THRIE-BEAM GUARDRAIL LF 200.000 9,050.00 END POSTS EACH 24.000 4,320.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0235 0235 7020.00 2,455.00 17.000 41,735.00 0242 0242 7105.00 255.00 6.000 1,530.00
BRIDGE APPROACH SECTIONS EACH 17.000 41,735.00 CORNER POSTS EACH 6.000 1,530.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016
Page: 17 of 23

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.28.2016
Page: 17 of 23

Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0243 0243 7106.12 460.00 3.000 1,380.00 0250 0250 A080.22 0.60 5,648.000 3,388.80
12' VEHICLE GATE EACH 3.000 1,380.00 STREET LIGHTING CABLE, NO. 6 BARE LF 5,648.000 3,388.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0244 0244 7108.00 100.00 6.000 600.00 0251 0251 A080.24 0.80 11,296.000 9,036.80
DRAINAGE STRUCTURE TERMINALS EACH 6.000 600.00 STREET LIGHTING CABLE, NO. 6 USE LF 11,296.000 9,036.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7B FENCE Contracted 21,765.50 0252 0252 A449.00 205.00 2.000 410.00
Current 2176550 ADJUST PULL BOX TO GRADE EACH 2.000 410.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0253 0253 A700.20 1,785.00 16.000 28,560.00
0245 0245 0030.80 11,100.00 1.000 11,100.00 RELOCATE STREET LIGHTING UNIT EACH 16.000 28,560.00
MOBILIZATION LS 1.000 11,100.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0254 0254 A800.51 15.30 376.000 5,752.80
0246 0246 A001.12 610.00 6.000 3,660.00 OPERATION AND MAINTENANCE OF DAY 376.000 5,752.80
PULL BOX, TYPE PB-5 EACH 6.000 366000 CROSSOVERLIGHTING SYSTEM 0.000 0.00
0.000 0.00 #; 0.000 0.00
0.000 0.00 0255 0255 A800.53 7.15 376.000 2,688.40
0247 0247 A009.14 3,005.00 4.000 12,020.00 OPERATION AND MAINTENANCE OF DAY 376.000 2,688.40
STREET LIGHTING UNIT, TYPE EACH 4.000 12,020.00 CROSSOVERLIGHTING SYSTEM 0.000 0.00
SL-BT-40-12-0.25 0.000 000  # 0.000 0.00
0.000 0.00 0256 0256 A800.76 1,530.00 1.000 1,530.00
0248 0248 A070.10 3.05 5,596.000 17,067.80 REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 1,530.00
1 1/2-INCH CONDUIT IN TRENCH LF 5,596.000 17,067.80 #2 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 95,373.20
0249 0249 A072.10 3.05 52.000 158.60 Current 95,373.20
1 1/2-INCH CONDUIT UNDER ROADWAY LF 52.000 158.60 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING GROUP 10 GENERAL ITEMS
0257 0257 0030.80 44,800.00 1.000 44,800.00 0264 0264 0001.00 205.00 438.000 89,790.00
MOBILIZATION LS 1.000 44,800.00 SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 438.000 89,790.00
0.000 0.00 CONTROL DEVICES 0.000 0.00
0.000 0.00 0.000 0.00
0258 0258 7322.00 16.30 2,317.000 37,767.10 0265 0265 0001.08 0.50 148,594.000 74,297.00
TYPE B SIGN SF 2,317.000 37,767.10 BARRICADE, TYPE Il BDAY 148,594.000 74,297.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0259 0259 7340.00 2.85 17,125.000 48,806.25 0266 0266 0001.10 1.00 27,477.000 27,477.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 17,125.000 48,806.25 BARRICADE, TYPE llI BDAY 27,477.000 27,477.00
0.000 0.00 414.000 414.00
0.000 0.00 278.000 278.00
0260 0260 7360.24 1,020.00 28.000 28,560.00 0267 0267 0001.75 2.05 1,200.000 2,460.00
24" SIGN SUPPORT FOOTING EACH 28.000 28,560.00 TEMPORARY SIGN DAY EACH 1,200.000 2,460.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0261 0261 7360.30 1,120.00 10.000 11,200.00 0268 0268 0001.90 0.35 87,086.000 30,480.10
30" SIGN SUPPORT FOOTING EACH 10.000 11,200.00 SIGN DAY EACH 87,086.000 30,480.10
0.000 0.00 1,118.000 391.30
0.000 0.00 824.000 288.40
0262 0262 7360.36 1,275.00 10.000 12,750.00 0269 0269 0001.99 1.00 12,086.000 12,086.00
36" SIGN SUPPORT FOOTING EACH 10.000 12,750.00 CONTRACTOR FURNISHED SIGN DAY EACH 12,086.000 12,086.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0263 0263 7390.10 1,425.00 24.000 34,200.00 0270 0270 0002.27 1.60 9,400.000 15,040.00
REMOVE SIGN, POST, AND FOOTING EACH 24.000 34,200.00 REMOVABLE WET REFLECTIVE TAPE LF 9,400.000 15,040.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 218,083.35 0271 0271 0002.30 0.25 450,500.000 112,625.00
Current 218,083.35 PAVEMENT MARKING REMOVAL LF 450,500.000 112,625.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0272 0272 0002.76 0.20  482,800.000 96,560.00 0281 0281 1017.00 215,000.00 1.000 215,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 482,800.000 96,560.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 215,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0273 0273 0002.84 14.25 8,000.000 114,000.00 0282 0282 9110.01 175.00 250.000 43,750.00
TUBULAR POST CURB SYSTEM LF 8,000.000 114,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 250.000 43,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0274 0274 0002.85 14.75 1,375.000 20,281.25 0283 0283 9110.02 155.00 50.000 7,750.00
TUBULAR POST EACH 1,375.000 20,281.25 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 7,750.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0275 0275 0002.87 14.75 1,400.000 20,650.00 0284 0284 9110.03 125.00 250.000 31,250.00
CHANNELIZING BLOCK EACH 1,400.000 20,650.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 250.000 31,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0276 0276 0002.97 250.00 1,228.000 307,000.00 0285 0285 9110.07 105.00 250.000 26,250.00
FLASHING ARROW PANEL DAY 1,228.000 307,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 250.000 26,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0277 0277 0003.10 375.00 20.000 7,500.00 0286 0286 9110.27 205.00 200.000 41,000.00
FLAGGING DAY 20.000 7,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 41,000.00
9.000 3,375.00 EXCAVATOR, FULLY OPERATED 7.283 1,493.02
3.500 1,312.50 0.000 0.00
0278 0278 0010.04 50,300.00 1.000 50,300.00 0287 0287 L010.98 1.70 1,500.000 2,550.00
FIELD OFFICE EACH 1.000 50,300.00 TEMPORARY EROSION CONTROL SY 1,500.000 2,550.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0279 0279 0020.00 2.00 10,000.000 20,000.00 0288 0288 L022.75 4.05 2,500.000 10,125.00
TRAINING HOUR 10,000.000 20,000.00 TEMPORARY SILT CHECK LF 2,500.000 10,125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0280 0280 0030.00 5,035.00 1.000 5,035.00 0289 0289 L022.90 4.15 5,000.000 20,750.00
MOBILIZATION LS 1.000 5,035.00 TEMPORARY SILT FENCE LF 5,000.000 20,750.00
0.000 0.00 0.000 0.00

0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0005 Pay Period End Date: 01.23.2016 Est Number: 0005 Pay Period End Date: 01.23.2016
Prpsl Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0290 0290 L022.92 4.75 1,500.000 7,125.00 3075.72 ‘12" CONCRETE PAVEMENT, CLASS 47B-3500
TEMPORARY EARTH CHECK LF 1,500.000 7,125.00 Project 51444 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0035 Proj Line Nbr
0291 0291 L032.70 415.00 10.000 4,150.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY MULCH TON 10.000 4,150.00 Stkpl Nbr 1
0.000 0.00
0005 S.P. Initial Payment 2,535.00 101,400.00 16722656
0.000 0.00
na
0292 0292 L860.24 520.00 14.000 7,280.00 )
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 7,280.00 Total for stockpile nbr 1: 2,535.00 $101,400.00
0.000 0.00 Total for proposal line nbr 0035: 2,535.00 $101,400.00
0.000 0.00 Total for item code 3075.72: 2,535.00 $101,400.00
0293 0293 L860.50 20,100.00 1.000 20,100.00 \Item cd Hnem Desc \
ENVIRONMENTAL COMMITMENTS - LS 1.000 20,100.00 397576 | 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
CONTRACTOR COMPLIANCE
0.000 0.00
0.000 0.00 Project 51444 000
GROUP 10 GENERAL ITEMS Contracted 1,442,661.35 PI'pSl Line Nbr 0036 PI'Oj Line Nbr
Current 1,442,661.35 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
In place 5,673.32 Stkol Nbr 1
This Estimate 1,878.90 P -
iti 236,600.00
Totals for contract Contracted 37.673,866.44 0005 S.P. Initial Payment 5,915.00
Current 37,673,866.44 na
In place 1,060,811.54 Total for stockpile nbr 1: 5,915.00 $236,600.00
This Estimate 271,148.21 Total for proposal line nbr 0036: 5,915.00 $236,600.00
Total for item code 3075.76: 5,915.00 $236,600.00
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INTERSTATE HIGHWAY CONSTRUCTION,
01.23.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6071.11 ISTEEL SUPERSTRUCTURE AT STATION

Project 51444 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 51444 000

Prpsl Line Nbr 0169 Proj Line Nbr Prpsl Line Nbr 0173 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 0.331 75,302.50 4667-01 0003  S.P. Adjustment -4,156.00 -2,177.74 91680993
na na
Total for stockpile nbr 1: 0.331 $75,302.50 0004  S.P.Adjustment -6,710.00 -3,516.04 91680993
Total for proposal line nbr 0169: 0.331 $75,302.50 na
Prpsl Line Nbr 0202 Proj Line Nbr 0005  S.P. Adjustment -3,899.00 -2,043.08 91680993
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr na
Total for stockpile nbr 1: 36,886.00 $19,328.26
Stkpl Nbr 1
. Total for proposal line nbr 0173: 36,886.00 $19,328.26
0005 S.P. Initial Payment 0.331 75,302.50 4667-01
na Prpsl Line Nbr 0206 Proj Line Nbr
Total for stockpile nbr 1: 0331 $75,302.50 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0202: 0.331 $75,302.50 Stkpl Nbr 1
Total for item code 6071.11: 0.662 $150,605.00 0002  S.P.Initial Payment 17,016.00 8,916.38 91989054
ltemCd |ltem Desc na
6131.50 \EPOXY COATED REINFORCING STEEL 0002 S.P. Adjustment -2,492.00 -1,305.81 91989054
na
Project 51444 000
0003  S.P. Adjustment -4,196.00 -2,198.70 91989054
Prpsl Line Nbr 0173 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0004 S.P. Adjustment -5,882.00 -3,082.17 91989054
Stkpl Nbr 1 na
0002 S.P. Initial Payment 40,152.00 21,039.65 91680993 0005 S.P. Adjustment -4,446.00 -2,329.70 91989054
na na
0002 S.P. Initial Payment 17,016.00 8,916.38 91689054 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0206: 0.00 $0.00
0002  S.P.Adjustment -5,517.00 -2,890.91 91680993 Total for item code 6131.50: 36,886.00 $19,328.26

na
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Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
01.23.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 51444 000 Project 51444 000
Prpsl Line Nbr 0131 Proj Line Nbr Prpsl Line Nbr 0209 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 750.00 17,625.00 3-6C 0002  S.P. Initial Payment 279.00 6,784.72 3-87C
na na
Total for stockpile nbr 1: 750.00 $17,625.00 0004  S.P. Adjustment -180.00 -4,377.24 3-87C
Total for proposal line nbr 0131: 750.00 $17,625.00 na
Prpsl Line Nbr 0148 Proj Line Nbr 0005  S.P. Adjustment -99.00 -2,407.48 3-87C
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr na
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1
0005  S.P. Initial Payment 1,030.00 24,205.00 3-5C Stkpl Nbr 2
na 0002  S.P.Initial Payment 1,665.00 38,711.25 3-92B
na
Total for stockpile nbr 1: 1,030.00 $24,205.00
. 0004 S.P. Adjustment -180.00 -4,185.00 3-92B
Total for proposal line nbr 0148: 1,030.00 $24,205.00
na
Prpsl Line Nbr 0176 Proj Line Nbr )
0005  S.P. Adjustment -780.00 -18,135.00 3-92B
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr na
Stkpl Nbr 1 Total for stockpile nbr 2: 705.00 $16,391.25
0002  S.P. Initial Payment 2,530.00 61,524.54 3-88C Total for proposal line nbr 0209: 705.00 $16,391.25
na Total for item code 6210.14: 4,249.00 $101,118.20
j - -14,250.35 3-88C
0002 S.P. Adjustment 586.00 Total remaining for contract: $609,051.46
na
0003 S.P. Adjustment -180.00 -4,377.24 3-88C
na
Total for stockpile nbr 1: 1,764.00 $42,896.95
Total for proposal line nbr 0176: 1,764.00 $42,896.95






